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RECONCILIATION OF PERKIN-ELMER INVOICES h—c . cetrel
o ﬁ-nsmn
SEPTEMBER 1-30, 1955 Fied

On September 14, 1955 we submitted the invoices shown on Schedule I
covering item deliveries, a progress payment for Perkin-Elmer and a
progress payment for Hycon

On September 16; 1955 we submitted the invoices shown on Schedule 11
covering item deliveries made during the month,

On October 5, 1955 you paid these invoices with a check for $300,132.07.

We have received invoices from Hycon covering the delivery of Items 59,
63, 75, 82, 111, 180 and 182 complete, and two (2) ef Item 60, three (3)
of Item 64, and six (6) of Item 98. The total contract price of the
delivered items is $131,551.00. We have not as yet submitted record
invoices for these deliveries to you. We have credited Hycon with
such deliveries against their progress payments from us. We will soon
supply such invoices recerding delivery to you for credit against your
progress payments to us.
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SCHEDULE I L
INVOICES SUBMITTED §
September 14, 1955

INVOICE CONTRACT ITEM INVOICE AMOUNT
NUMBER NUMBER AMOUNT PAID
44390 40 $62,150.00” $62,150.00~
44392 45-1 2,805.00 < 2,805.00
44334 2&3 6,810.00~ 6,810.00~
Total Item Delivery Billings $71,765.00 ,//' $71,765.00 -~
44053 Progress Payment for Perkin Elmer
against items 35, 36, 37 from
June 1-July 31, 1955
Purchases, Subcontracting, etc. 743.04 7
Direct production labor 1,129.20-
Direct production overhead 1,753.02 ~
Direct engineering labor 2,861.72 >
Direct engineering overhead 4,048.28 —
Total Progress Payment $10,535.26 7
44054 Progress Payment for Perkin-Elmer
against Items 46-51 from June 1-July 31, 1955
Direct engineering labor 1,797.85'/<
Direct Engineering overhead 2,032.4IV’/
Total Progress Payment $ 3,830.26'/’
44370 - Progress Payment for Hycon
for August 1-26, 1955
Raw material, purchased parts, etc. 18,886.86
Direct Costs 1,023.23
Direct Labor 37,328.21
Burden on Direct Labor 41,616.36
G &A 6,632.55
Total - Progress Payment $105,487.21¢///
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44371 - Progress Payment for Hycon
for July 26-31, 1955

Raw material, purchased parts, etc. $5,898.28

Direct Costs 45,02

Direct Labor 5,256.94

Burden on Direct Labor 12,408.67

G &A 640.43
Total - Progress Payment $24,249.34"’//
Total Amount Paid $215,867.07\//
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INVOICE
NUMBER

44391
44481
44482
44485
44486

Totals

CONTRACT
ITEM

NUMBER

27
13
14
36
37 & 37

SCHEDULE II

INVOICES SUBMITTED
September 16, 1955

INVOICE
AMOUNT

34,074,000~

33,423.00

16,768.00 7 .

1,550.40

v’

2,990.10 ~

$88,805.50

7

LESS UNABSORBED
PROGRESS
PAYMENT

1,550.40 <
2,990.10 <

$4,540.50 ~

AMOUNT
PAID

$34,074.007
33,423.007
16,768.00”

$84,265.007
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